
ERP TRACKING TABLE
Project Title Category Applicant Geo Area Approved Funding Obligated ¯ Expended Status

CALFED Administered Contract/PROP 204

1997-C01 RD 108 Screen Construction Fish Screen/Passage RD t08 Sacramento River $2,500,000 $2,500,000 $2,458,430 Construct{on complete. Final
testing scheduled for spdng 2000.

1997-C02 Princeton Fish Screen Construction Fish Screen/Passage RD 1004 Sacramento River $1,750,000 $1,750,000 $1,469,027 Ccnstru~on complete. Addiltonal
testing needed.

1997.-C03 Watershed Management P~ennlng for Watereheri Management DWR Sacramento River $200,000 $200,000 $67,955 Fully executed 7/30/98. DWR
Sacramento River Riparian Program completed subcontract with Chlco

State for the program.About 53%
completed.

"1997-C04A Selected F~sh Screens Fish ScreenlPassage DFG Sacramento River $374,850 $374,850 $61,843 Fully executed contract for small
screens for 374,850 on 2/2/99. One
fish screen is 40% complete &
other work is proceeding.

1997-C05 Effects of Wetlands Restoration on EnvlronmeStal Water UC Davis Sacramento-San $546,171 $546,171 $i75,800 Completed purchase of mercury
Meth~,l Mercury Leve~s Quality Joaqu[n Delta analyzer & have verified analytical

metheds. Field sampling & field
sample analysis ongoing. Have
completed 1st year summary
report, Started mercury methytation
experiments.

1997-C06 Contaminant Effects on Smelt Environmental Water UC Davis Sacramento-San $437,326 $437,326 $75,468 Archlved smelt analysis started.
Quality Joaqutn Delta Sampling conducted In cooperation

w/IEP & analysis of samples
started.

1997-C07 Preventing Exotic Introductions from Introduced & Undesirable UC Sea Grant Extension Program Landscape $222,830 $222,830 $49,920 First newsletter completed, first
Baltast Water Species video-conference & ballast forum

held.

1997-�08 San Joaquln River Real-time Water Environmental Water DWR San Joaquin River $931,857 $931,857 $0 Water quality sampling and
Quality Management Program Quality analysis ongoing. San Joaquin

River Real-time Water Quality
Fore.cast avsitabta on web to MOU
co~igners each week.

¯ 1997.C09 Developing a Genetic Baseline for Fish DFG ’ San Joaquln River $387,003 $387,003 $0 Contract fully executed by 1 I11/99.
San Joaquin Salmon ManagementiHatche~ Project has been delayed & they

have requested e lime extension¯
Genetic analysis started Aug 1999.

’1997-C11 Gravel at Sasso Bridge . Habitat Restoration DFG. East San Joaquin $250,975 $250,975 $4,202 AII permits received. Construction
complete. Monitortng started
September 1999¯

:1997-C12 Evaluation of Aitemaltve Pesticide Environmental Water UC Davis Landscape $957,781 $957,781 $122,130 First Draft of Aitemative Precticas
Use Reduction Practices Quality Matrix complete. Education,
\ outreach and Field Studies ongoing

1998-C01 Twttchell Island Subsidence Study Habitat Restoration DWR Sacramenta-San $3,583,000 $3,583,000 $5,207 Fully executeri 5/20/99.
Joaquin Delta subcontracts signed.

1998-C02 Culture of Delta Smelt Fish UC Davis Sacramento-San $194,870 $184,870 $194,570 Prelect complete, Final report
Management/Hatchery Joaquln Delta completed.

1998-C03 "Hamilton Wettanris Restoral~on Habitat Restoration Calif, Coastal Conservancy and SF Sulsun Marsh/North $1,025~015 $1,000,015 $656,550 Completed the feasibility study,
Planning BCDC San Francisco Bey EIFUEIS, Hamilton Conceptual

Restoration Plan. Bel Matin Keys
feasibility study ongoing.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status

1998-C04 Merced River Ranch Acquisition and Habitat Restoration DFG E~st,San Joaqutn $658,000 $658,000 $0 Combined with 98-C05 Basso
Restoration Bddge land acquisltlon. Merced

River Ranch appraisal expected’to
be completed 11/99.

1998-C05 Basso Bridge Land Acquisition Habitat RestOration DFG East San Joaqutn $172,500 $172,500 $0 Working with Wildlife Conservafion
Board to contact property owners
and get properties appraised.

1998.(306 Water Quality Cdteria for Chlorpydfos Environmental Water DFG Landscape $67,753 $67,753 $37,163 A~I toxicity tasta and reports
and Diazlnon (Designated Action) Quality complete. Draft final report out for

peer review 10199. Final report due
3131100.

1998-C07 Fathead Minnow Toxicity Environmental Water CVRWQCB Landscape $4001000 $400,000 $0 Subcontract with UCD for toxicity
testing executed. Involce denied -Quality
No deliverables.

1998-C0i] Algal Toxicity. Environmental Water CVRWQCB Landscape $500,~)00 $500,000 $0 Subcontract with UCD for toxicity
Quality testing executed. Summary report

on existing algae toxicity data and
workplan in progress. Invoice
denied o No deltverables.

1998-C09a Sediment Water Quality Environmental Water DPC Sacramento-San $24,000 $24,000 $1,445 Technical Advisory Panel has been
Quality Joaquln Delta meeting.

t 998-C09b Sediment Water Quality Environmental Water DFG Sacramento-Sa~ $276,000 $276,000 $0 Slg,nad task order for year one
Quality Joaquin Delta work. Helped select Technical

Advisory Panel

1998-C09c Sediment Water Quality Environmental Water RWQC Sacramento-San $200,000 $200,000 $22,545 Signed task order for year one
Quality Joaquin Delta work. Helped select Technical

Advisory Panel.

¯ 1998-C10 CMARP DA Habitat Restoration DWR Landscape $600,000 $800,000 $6 Draft report completed 6/99.
Developing "white papers" in
partnership with ERP. Water
QLfaltty Program/CMARP Ddnklng
Water Workshop held 8/99. Report
describing baseline monitoring
elements In progress.

1998-Cll Chinook Salmon Movement in file Fish DFG San Joaquin River $285,000 $285,000 $0 Due to staff changes and delays In
Lower S JR and South Delta Management/Hatchery obtaining equipment project will

require time extension.

1998-C12 Genetic Comparison of Staelheed Fish" USFWS North Sacramento $45,493 $45,493 - $0 ~ Contract signed 11110/99. Not
Stocks in Clear Creek Management/Hatchery Valley progressing due to 10% retention

controversy.

1998-C13    Spawning Areas of Green Sturgeon" Habitat Restoration USFWS Sacramento River $60,801 $60,801 $0 Contract signed 11/10199. Not
In the Upper Sacramento River progressing due to "~0% retention

controversy.

1998-C14 Monit~ing Spring and Winter-run Fish USFWS North Sacramento $150,000 $150,000 $6 Contract signed 11/10/99; Not
Chinook Salmon and Steelhead in Management/Hatchery Valley progressing due to 10% retention
Battle Creek controversy.

1998-C15 Biological Assessment of Green Fish UC Davis Landscape $241,000 $241,000 $64,657 Work on all tasks ongoing.
Sturgeon in the Sacramento-San Management/Hatchery
Joaquin Watershed

1998-C16    Developing a Methodology to Fish Screen/Passage DFG Sacramento-San $200,000 $200,000 $0 Contract executed 12/6/99.
Accurately Simulate Entrainment of Joaquin Delta
Fish

1999-C01 Cosumnes River Feasibility Study Habitat Restoratior~ The Nature Conservancy Sasts~de Delta $400,00,0 $0 $0 Contract not executed. Working
Tributaries with Corps to refine Project Study

Plan (PSP). Waiting for completion
¯ PSP to finalize their role tn

Implementing the plen:
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Projec~ Title Category Applicant Gag Area Approved Funding Obligated Expended Status

1999-C02 Moketamne River Feasibility Study Habitat Restoration EBMUD Eastside Delta $4~,0,000 $400,000 $0 Working wtth Corps to refine o3
" Tributaries Project Study Plan (PSP).

Summary for ’Contracting Agency’ = CALFED Administered Contract/PROP 204 (31 detail records)

$18,242,225       $17,817,225        $5,467,212Sum

CUWA

lgg5-M01 Interim Row Restoratfon ’ Envirenmental Water USFWS North Sacramento $0 $0 $0 Project completed.
Acqulsltion Valley

1995-M02 Fish Screen and Ladder Construction Fish ScreenlPassage Durham Mutual Butte Basin $3t 6,500 $316,500 $316,5~0 Project Completed.

1995-M03 Construct Fish Ladderon Parrotb Fish ScreeniPaesage M&T RanchlParrctt investments Co. Butte Basin $0 $0 $0 Project completed.
Phelan Dam "

1995-M04 Gravel Restoration Project Habitat Rf.=storation DWR Sacramento River $0 $0 $0 Project completed

1995-M05 Pump Station Relocation Construction Fish Screen/Passage M&T Ranch/Parrott Investments Co. Butt~ Basin $1,610,000 $1,610,000 $1,610,000 Project Completed.

1995-M06 Implementing Programs to Reduce Environmental Water Community Alliance with Family Landscape $660,000 $660,000 $659,770 Year 2 of 3 year project. Fina~
the Use of Pesticides and Fertilizers Quality Farmers deliverabtes due 12/’99.
in Sacramento and San Joaquln
Watersheds (BI,OS)

1995-M07 Fish Screen Construction Fish Screen[Paesa~e Suisun Resource Conservattan Sulsun MarahYNorth $450,000 $450,000 $450,000 Project Completed.
District San Francisco Bay

1995-M08 Winter-run Chinook Salmon Captive Fish DWR Landscape $300,000 $300,000 $284 000 Project Completed.
Broedstock Program Managemenl/Hatchery

1996-M01 Construct Siphort & Asseciated Fish Screen/Passage Western Canal Water District Butte Basin $3,095,873 $3,095,873 $2,986,067 Project Comptated.Total cost
improvements. $9,128,200, under budget by

$329,419.

1996-M02 Prospect Island - Shallow Water Habitat Restoration DWR Sacramento-San $2,500,000 $2,600,000 $0 Env. Documentation completed.
Habitat/Wetlands Restoration Plan Joaquin Delta Cat til contract can be executed in

near future.Total cost includes :
USBR purchase of land $2,900,000. I

1996-M03    Ripa~n Habitat Restoration Verona- Habitat Restoration USCOE Sacramento Rivet $500,000 " $500,000 $2,~4,379 Demo project 80% complete.
Cellinsvilta (Phase l-Fees.) Corps needs additional funding. Ill

Project work on hold.

1996-M04 Princeton Pumping Plant Fish Screen Fish’ Screen/Peesage RD 1004 Sacramento River $75,000 $75,000 $76,000 Project Completed.
(Phase 1-Fees.)

1996-M05 Fish Screen -Feasibility Engineering Fish Screen/Passage Princeton-Codora-Glenn / Sacramento River $75,000 $75,000 $75,000 Project Completed.
Provident Irrigation Dlatdcte

1996-M06 Cosumnes River Preserve (Valensin Habitat Restoration . The Nature Conservancy Eestslde Delta $1,500,000 $1,500,000 $1,500,000 Project Completad.
Ranch Acquisitlon) Tdbu’taries

1996-M07 Fish Screen Construction Fish Screen/’i=assage Princeton-Codora-Gtann I Sacramento River $5,500,000 $5,500,000 $4,411,784 Project granted time extension to
Provident Irrigation Districts 12/3112000. Project is 98%

complete.

1996-~08 Fish Screen Construction (Phase 2 - Fish Screen/Passage Suisun Resource Conservation Suisun Marsh/North $500,000 $500,000 $237,725 Negotiations stayed pending
Install Additional Screens) District San Frandsco Bay USF’WS decision on project

priorities.

1996-M09    Sherman Island - Levee Habitat Habitat Restoration DWR Sacramento-San $480,000 $480,000 $76,266 Bids exceed budget. Steering
Demons(ration Project Jcaquin Delta Committee denied request for

additional funding. Proponent
evaluating next step.

1996-MlO Research to Predict Evolution of Habitat Restoration University of Washington Sacramento-San $575,172 $575,172 $283,658 Steering Committee approved
Restored Diked Wetlands Jcaquin Derta edditiona~ $100,172 for additional

fisheries and bird field work. Project
is 93% complete.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status

1996-M11 Applied Research to Identify Chinook Fish DWR Landscape $450,000 $450,000 $0 Project is underway, DWR
Ba~mon Runs via Genetics Management/Hatchery Subcontracted v~th UC Davis for

3yr ~’ontrect. Contractpr has
submitted 4 progress reports and
several Invoices approved by DWR
and paid. Final report due 6/2000.

1996-M12 Battle Creek - Chinook Salmon & Fish Bill Kelr Associates North Sacramento $306,000 $306,000 $306,000 Project Completed.
Steelhead Restoration Study Management/Hatchery Valley

1996-M13 Yolo Bypass - Habitat R~storatlon Habitat Restoration DWR Sacramento-San $226,000 $226,000 $226,000 Field work completed. Ftnel report
Study Joaquin Delta pending,

1996-M14 Clear Creek - Property Acqulsition Habitat Restoration USBLM North Sacramento $211,000 $211,000 $211,000 Money held in escrow with NFWF.
Velley Project to .be terminated if no

response by 6/16.

1996-M15 Intro. of Non-indigenous Aquatic Introduced & Undesirable San Francisco Estuary Institute Landscape $I97,000 $197,000 $187,025 Project complete.
Species Research P.rogram Species

1996-M16 Sacramento River and Major Trib.- Habitat Restoration CSU, Chtco Sacramento River $145,200 $145,200 $61,342 Project 80% complete.
Corridor Mapping Project

1996-M17 Yuba River Fish Screen Re~acement Fish Screen/Passage Browns Valley Irdgatlon Distdct Feather River & $114,750 $114,750 $107,037 Project completed.
Surfer Basin

1996-M18 Determine Effects of Toxics Envfronmental Water Phyllis Fox & Associates Landscape $110,000 $110,000 $15,000 Steedng Committee terminated
Quality project - agreement could not be

reached on project scope.

1996-M19 . Wilkins Slough - F~sh Screen Prelim. Fish Screen/Passage RD 108 Sacramento River $100,000 $100,000 $100,000 Project Completed.
Design

1996-M20 Fish Screen Project Fish Screen/Passage Banta-Carbona Irrigation District San Joaquin River $100,000 $100,000 $0 Funding rescinded by mutual
consent due to timing.

1996-M21 Adams Dam Fish Screen & Ladder Fish ScreenlPassage El Escelon Ranch Butte Basin $70,304 $70,304 $70,301 Project Completed.

1996-M22 Gordll Dam Fish Screen & Ladder Fish Screen/Passage Gordll Ranch Butte Basin $67,990 $67,990 $67,990 ProjeCt Completed.

1996-M23 Innovative Fish Screen for Small Fish Screen/Passage Jim Buell & Associates Landscap~ $90,000 $90,000 $51,773 Project will be completed excluding
Diversions Demonstration Project trask of en-farm screen testing due

to liability Issue (esa).

1996-M24 Butte Creek - Watershed Watershed Management CSU, Chics Butte Basin $83,000 $83,000 $57,722 90% complete.
Management Strategy Plan

199~-M25 Battle Creek - Chinook Salmon & Watershed Management Western Shasta RCD North Sacramento $50,000~ $50,000 $45,118 Project os 90% complete, Waiting
Establish Watershed Conservancy Valley for supplemental funding from

USFWS.

1996-M26 Prospect Island - Develop Monitoring Habitat Restoration "DWR Sacramento-San . ’ $35,000 $35,000 $35,000 Project Completed.
Plan Joaquin Delia

1996-M27 North Delta Area - Juvenile Selmon Habitat Restoration CSU. Sacramento Sacramento-San $24.500 $24,500 $19,048 Project completed.
Resdng Joaquin Della

1997-M01 Wilson Ranch Screen Fish Screen/passage Deseret Farms of Celif. Sacramento River $200,000 $0 $0 Deseret Farms of Ca~ifomla
considering alternatives following
flood damage.

1997-M02 Battle Creek Screens and Fish Fish Screen/Passage DWR Nodh Sacramento $395,000 $395,000 $26,152 DWR has cor~pleted first phase ol
Passage Valley work: remaining work in progress.

Also funded with 99-B16-remaining
work to-he consistent with
$28mitlion Barite Creek Project;

1997-M03 Gorrill Dam Screen and Ladder Fish Screen/Passage Gordll Land Company Butte Basin $369,641 $369,641 " $3691641 Project Is complete.

1997-M04 Adams Dam Screen and Passage Fish Screen/passage Ducks Unlimited, Inc. Butte Basin $217,00,0 $217,000 $216,692 Project is complete.
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Project Title Category. Applicant Geo Area Approved Funding Obligated Expended Status

1997-M05 Saeltzer Dam Fish Passage Rsh Screen/Passage ~Townsend Flat Water Ditch North Sacramento $138,200 $0 $0 USBR undertaking environmental
Company Valley and permitting tasks; so CUWA’s C),

funding for this project was redbced          LU
by about $100,000. Project on hold
until negotiations between
Townsend Flat Water Ditch Co.
and USBR regarding water dghts
are concluded.

1997-M06 Hastings Tract Screen Feasibility Fish ScreenlPassage Hastings Island La6d Company Sacramento-San $27,000 $0 $0 Final contract I~ending approval by

Study Joaquin Delta Hastings island Co.

t997-M07 Banta-Carbona Fish Screen Fish Screen/Passage Banta-Carbona Irrigation Distdct San Joaquln River $938,875 $938,875 $21,133 Final design 30% complete.

1997-M08 Tuolumne River Channel Restoration Habitat Restoration Tudock Irrigation DIstdct East San Jeequin $2,353,100 $0 $0 CVPIA is funding engineering work,

(Pool 9)

1997-M09 Tuolumne River Setback Levees and Habitat Restoration Tudeck Irrigation District East San Joaquln $2,801,000 $0 $0 CVPIA ls funding engineering work~
Channel Restoration CALFED approved $707,000

additional funding for project.

Summary for ’Contracting Agency’ = CUWA (44 detail records)

$27,958,105        $22,,I38,805        $15,414,3~3

NFWF Administered Contract/PROP 204

1997-N01 Assessment and Implementation of Environmental Water Sacramento Area Stormwater Sacramento River $663,500 $663,500 $220,690 Contract signed 8129198.
EMP/QAPP complete, samplingUrban Use Reduction of D]ezton and Quality Permittees

Chlorpyrifos (Sacramento County) watershedbeginning’ creatingmodel anddraftERASOS for
workshop, .

1997-N02 Sacramento River Floodplain Habitat Restoration WCB, USFWS, The Nature Sacramento River $9,879,800 $9,879,800 $7,711,177 Contract signed 2/4/99. Two

Acquisition and Riparian Restoration Conservancy propedles~ purchased.

1997-N03A Secramonto R~ver Acquisition artd Habttat Restoration USFWS, The Nature Conservancy Sacramento River $780,000 $780,000 $37~,,886 Contract signed ~2/8/g8. Property

Riparian Forest Restoration acquired and restoration project-
planting and monitoring have
begun.

1997-N03B ’Sacramento River Floodplain Habitat Restoration WCB Sact’amento River $512,500 $512,500 $149,356 Contract signed 7/20199

Acquisition and Riparian Restoration III

1997-N04 Sacramento River Meander Habitat Restoration The Nature Conservancy Sacramento River $898,700 $898,700 $823,264 Contract signed 10128198. Property

Restoration purchased. Completing
subcontracts for site preparation
and planling.

1997-N05 Restoration Planning (M and N Fork Habltai Restoration Placer County American R~ver Basin $222,530 $222,530 $0 Contract executed 3129199.
American River, Auburn Ravine,
Coon Creek)

1997-N06 Butte Creek Acquisition and Riparian Habitat Restoration CSU, Chico Butte Basin $187,128 $187,128 $161,850 Contract signed 12/21/98, Property
Restoration’ acquired. Also funded with 98-F03.

Ecological Reserve Management
Plan received.

1997-N07 Cottonwood Creek Channel Habitat Restoration Graham Matthews & Associates " Cottonwood Creek $61,000 $61,000 $26,617 Contract signed 711198. Work is

Restoration Planning ongoing.

1997-N08 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Creek Conservancy, The Butte Basin $69,000 $69,000 $10,493 Contract signed 12129198. Property
Nature Conservancy acquired and site restoration plan

and monitoring protocol received.
Also funded with 9B.F04

1997-N09 Monitoring of Delta Contaminants Environmental Water Sen Francisco Baykeeper Sacramento-San $100,000 $100,000 $55,742 Contract signed 9118/98.
Quality Joaquin Detta Monitoring has begun.

1997-N10 Jepaon Prairie Restoration and Habitat Restoration Solano County Farmlands, Open Secramento~San $244,801 $244,801 $63,340 Contract signed 1/29/99. Plans
Conservation Plan Space Foundation Jeequin Delta prepared and restoration underway.
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Project Title Category Applicant Geo Area Approved Funding Obligated Expended Status

1997-N11 In-Channel Island Habitat Restoration Assoctatton of Bay Area Sacramento-San $270,270 $270,270 $268,614 Contract stgned 7/15!98.’Plan
Restoratlon~emonstra fion Governments Joaquin Delta Complete.

1997-N12 Franks Tract Restoration Habitat Restoration Moffat and NIchal Engineers, DPR, Sacramento-San $248,000. $231,500 $161,364 Contract signed 12/29/98. Budget
DWR Joaquin Delta amendment for $16,500

recommended for approval -
waiting Secretary’s signature. 30%
of design completed.

1997-N13 Tyler Island Levee Protectton and Habttat Restarafion Habitat Assessment.& Rastorafion Sacramento-San $885,202 $885,202 $469,202 Contract slgned 7/22/98. LeveeHabitat Restoration Pilot Project Team, Inc Jcaqutn Delta restoration and planting near~y
complete, monitoring to begin.

1997-N14 Cosumnes Start-up Stewardship and Habitat Restoration WCB, The Nature Conservancy Eastelde Delta $1,975,100 $1,975,100 $868,367 Contract signed 6122199. PropertyRestoration Tributaries will be acquired.

1997-N16 Bay Point Shoreline Restoragon Plan Habitat Rastorafion East Bay Regional Park Dtstrlct Suisun Marsh/North $165,000 $185,000 $57,073 Contract signed 8/21/98.
San Francisco Bay Subcontract with consultant

complete (plan), final negottafion of
2nd subcontract (design) underway.

1997-N16 CuSnan Ranch Rest~ratiee Habitat Restoration "Ducks Unlimited, Inc. . Suisun Marsh/North $368,500 $368,500 $0 Contract executed 3/30/99.
San Francisco Bay Monitoring ready to start.

1997-N19 Tolay Creek Restoration Habitat Restoration Ducks Unlimited, Inc. Sulsun Marsh/North $283,000 $283,000 $232,090 Contract and first task order
San Francisco Bay approved by CALFED and signed

10/17198. Construction complete,
monitoring has begun.

1997-N20 Implementing Programs to Reduce Environmental Water Community Alliance with Family Landscape $1,680,631 $1,680,631 $1,157,815 Contract signed 7/20/98. Task I-3 ¯the Use of Pesticides and Fertilizers Quality Fam~ars almost complete, transttloning toin Sacramento and San Joaquin BIOS program.Watersheds

1997-N21 Knights Ferry Gravel Replenishment Habitat Restoration Cad Mesick Consultants East San Joaquin $536,410 $536,410 $472,166 Contract signed 9/30/98. Gravel
placement almost complete,
monitoring has begun,

1998-N01 RD 2036 Fish Screen Fish Screen/Passage . RD 2035 Sacramento River $t00,000 $100,000 $0 Contract executed 3131199.
Subcontract approved

1998-N02 Expanding Califomis Salmon Habitat Habitat Restoration Institute for Fisheries Resources Landscape $49,000 $49,000 $23,9t9 Contract signed 3/12/99.to Alter Dams and Diversions Subcontract approved.
1998-N03 ¯ Life History and Stock Composition ~,f Fish Yuba Co. Water Agency" Feather River & $120,000 $120,000 $0 Contract signed 6/9/99.¯ Steelhead Trout Management/Hatchery Sutter Basin

1998-N04 Small Fish Screen Evaluation - Fish Scroen/Passage Pelgar Mutual Water Company Sacramento River $95,000 $0 $0 Seeking increase in monitoring
scOpe and dollar amount for
increased monltorlng requirements¯
Agreement acfively being
negotiated.

199g-N01 ACID Fish Screen Fish Screen/Passage Anderson-Cottonwoed Irrigation Sacramento River $5,100,000 $5,100,000 $2,038,644 Contract signed 813199. RFP for
District constrL~ction has been sent.

1999-N02 Fish Treadmill Developed Fish Fish Screen/passage UC Davis Landscape $823,000 $0 $0 Contract signed 1/00,Screen Cdteda for Native
Sacramento"San Joaquin Watershed
Fishes

1999-N,03 East Delta Habitat Corridor Habitat Restoration " Habitat Assessment & Restoration Landscape $1,100,0’00 $1,100,000 $78,254 Contract signed 11/23/99.(Georgians Slough) Team, Inc

1999-N04 Lake Red Btuff Ripedan Area Habitat Restoration Catlf. Conservation Corps Sacramento River $29,114 $0 $0 Contract executed 4/4/00Restoration & Education Support
Project

1999-N05    Reintroduction of Endangered Soft Habitat Restoration UC Davis Suisun Marsh/North $148,627 $148,637 $0 Contract signed 1/00.Bird’s Beak to Restored Habitat San Francisco Bay

1999-NC,6 Unked Hydrogeamorphic Ecosystem Habitat Restoration UC Davis Eastside Delta $1,546,016 $1,546,016 $0 Contract signed 1/00.Models to Support Adaptive Tributadee
Management
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P~oject Title Category Applicant Geo Area Approved Funding Obligated Expended Status

1999-N07    Chronic Toxicity of Environmental    Envirenmentel Water    UC Davis                    Suisun MarshlNorth                  $673,684             $673,684                  $0          Contract signed 1/00.          ’
Contaminants in Sacramento Quality San Francisco Bay ILlSplittail - A B~omarker Approach

1999-N08 Assessment of Pesticide Effects on Envlronmerital Water . UC Berkeley Landscape $1,586,894 $0 $0 Scope okay, waiting for invoicing
Fish & Their Food Resources in the Quality resolution.Sacramento/San Joaquin Delta

1999-N09 Effects of t.ntroduced Species of Introduced & Undesirable CSU, San Frenclaco Landscape $653,384 $0 $0 Contrac executed 4/10/00Zcoptankton & Clams on the Bay- Speclas
Delta Food Web

t 999-N10 Assessing Ecctoglcal & Economic Introduced & Undesirable UC Berkeley Landscape $113,033 $0 $0 Scope okay, waiting for invoicingtmpacts of the Chinese Mtlten crab Species reselutlon.
1999-Nll Purple Loosestrife Prevention, introduced & Undesirable DFA Landscape $127,473 $127,473 $29,705 Contract signed 10-12-99.

Detection & Control Actions for the Species
Sacramento-San Joaquin River Delta
System

1999-N12 Central Valley Steethead Genetic Fish DFG Landscape $70,636 $0 $0 Contract executed 4/7/00 ¯Evaluation Management/Hatchery

1999-N13 Development of a Comprehensive = Fish DFG Landscape $74,951 $0 $0 Contract executed 4111/00Implementation Plan fora Statistically Management/Hatchery
Designed Marking & Recovery Plan

1999=N14 Colusa Basin Watershed Project Watershed Management Celusa County RCD Colusa Basin $492,500 $0 $0 Approved by Secretary

1999-N15 Lower Mokelumne Stewardship Watershed Management San Joaquln Resource Eestside Della $227,000 $0 $0 Contract under negotiation
Conservation District Tributaries

1999-N16 Clear Creek Prescription Watershed Management Western Shasta Resource North Sacramento $256,260 $256,260 $0 Contract Executed 5/8/00
Conservation District Valley

1999-N17 Yuba watershed Council Watershed Management YubaWatershedCouncillNevada Feather River & $t42,618 $0 $0 ContractondernegotlattonCity RCD ¯ Sutter Basin

1999-N18 Levee Setback Geomorphic Model Watershed Management UC Davis Landscape $104,458 $0 $0 Contract under negotiation

1999-N19 = Amedcan River (South and Middle Watershed Manegement Georgetown Divide Resource American River Basin $203,250 $0 $0 Contract under negotiationFork} Watershed Stewardship Project Conservation District
I

1999-N20 Napa River Watershed Stewardship Watershed Management Nape County Resource Suisun Marsh/North $191~100 $0 $6 Contract under negotiationYear 2 Conservation Distdct San Francisco Bay Ill

1999-N2"~ Development of a River corridor Waiershed Management Sacramento City/Water Forum American River Bes[n $250,000 $0 $0 Contract under negotiationManagement Plan for the Lower
Amedcan River

Summary for ’Contracting Agency’ = NFWF Administered ContracVPROP 204 (45 detail records)

Sum $34,329,070 $29,255,642 $15,151,627

NR C S

1998-R01 Smell Diversion Fish Screen Program Fish Scraen/Pass~ge NRCS ¯ Sacramento-San $900,000 $900,000 $24,070 Funds will be used to complete
Jcaquha Delta existing projects. New projects will

be recruited through NRCS
process.

1999-R01 Floodplain Easements; Lower Habitat Restoration NRCS East San Joaquln $1,545,000 $1,500,000 $0 Contract executed 7/27/99. ProjeclTuolumne and San Joaquin iDA9) underway.
2000-R01 Sacramento River Small Diversion Fish Screen/Passage Family Water Alliance Sacramento River $322,081 $0 $0Fish Screen Program - Mechanical

Monitoring and Maintenance Project

Summary for ’Contracting Agency’ = NRCS (3 detail recordsJ

Sum $2,767,081 $2,400,000 $24,070
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Projec~ Title Category Applicant Geo Area Approved Funding Obligated Expended Status

USBR

1997-B01 Watershedlmprovements/Sediment Water~hedManagement USFS ButteBasin $371,000 $37t,000 $147,013 Updatingrosdm~pping. Consulted
Stabilization (Deer, Mill, Antelope with MNFS. 1/2 mile road removed,
Creeks)

Ig97-B02 Sedimentation Movement and Habitat Restoration USGS . S~cramento-San $1,047,010 $1,047,010 $242,600 Contract executed 3/16/98 for
Avaltsbility and Men~toring in the Delta ¯ Joaquin Delta $587,000, Coqtract executed

5/21/98 for $460,000. No-cost
Amendment to extend agreement g
mos to 6!30/01.

1997-B03 Liberty Island Acquisition Habitat Restoration USFWS S~cramento-San $8,926,000 $8,926,000 $8,742,784 Prapedy acquired 9/99.
Joaqula Delta

1997-B04 Acquisition and Restoration of Refuge Habitat Restoration USFWS San Joaquln River $10,647,0,00 $10,647,000 $2,131,129 One parcel acqulred, appraisals
lands (S JR NWR) underway on other parcels. Closure

expected s~on. No.cost time
extension through 3/31/0t.

1997-905 Bear Creek Roodptain Restoration Habitat Restoration USFWS San Joaquin River $334,000 $334,000 $331,405 Hydraulic modeling unden,vay.
Demonstration Project (SLNWR)

1997-B06 Assessment of Organic Matter in the Environmental Water USGS Landscape $1,440,649 $1,440,649 $1,100,532 Contract executed 3/16/98 for
Habitat and its Relationship to the Quality $517,000. Contract executed
Food Chain 7/22/98 for $833,000. Project

underway.

1998-B01 Richter Brothers Screen, Phase I Fish Screen/Passage Richter Brothers Sacramento River $49,000 $49,000 $49,000 Feasibility Study cor~p~eied.

1996-B02 Boeger Family Farm Screen - Fish Screen/Passage Boeger Family Farms Sacramento River $15,000 $15,000 $13,811 Draft feasibility study, completed.
Feasibility Study Phase I

1998-B03 ACID Fish Passage Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $325,000 $325,000 $325,000 Completed.
District

1998-B05 Sand and Salt Creek Watershed Enviranmental Water Colusa County Resource Colusa Basin $599,000 $599,000 $306,335 Baseline data gathered.
Project Quality Conservation District

1998-B07 Evaluation of Selenium Sources, Environmental Water USGS Sacramento-San $1,627,117 $1,627,1t7 $975,431 Project underway.
Levels, and Consequences in the Quality Joaquin Delta
Delta

1998-B08 Cache Slough Habitat Enhancement Habitat Restoration RD No. 2060 . Sacramento-San $85,000 $85,~00 $11,685 Topographic survey completed,
Joaquin Delta

1998-B09 IPM Partnership to Improve Water Environmental Water Central Contra Costa Sanitary Suisun Marsh/North $266,000 $266,000 $122,779 Scdpted and filmed training video.
Quality in Suisun Bay and Local Quality Distdct San Francisco Bay Trained Master Gardeners.
Creeks

1998-B10 Inventory of Forest Road Systems, Watershed Management USFS Eestside Delta " $45,320 $45,3~0 $13,063 Updat;ng rced mapping.
Cat Creek Watershed Tributaries

1998-B11 Woodbddge Fish Screen and Passage Fish Screen/Passsge Woodbddge Irrigation Distdct Sastside Delta $t,575,000 $1,565,600 $554,509 Draft EIPJEIS completed.
Tributaries

1998-B13 Nape River Wetlands Acquisition Habitat Restoration Nape Co.unty Land Trust Su~sun Ma~shlNerth $1,073,513 $1,073,513 $920,000 Executed 9~4/98.
San Francisco Say

t998-B14 Bacterial treatment of Selenium in the Environmental Water    UC Berkeley                  West San Joequin                  $1,149,000            $1,149,000             $526,811          Pilot treatment plants operating,
Panoche D~ainage               Quality

1998-B15 Evaluation of Tagging Data Fish Northwest Marine Technology Inc Landscape ¯ $672,600 $634,600 $330,962 Evaluation reports In progress.
Management/Hatchery

1998-B16 Barite Creek Screens and Ftsh Fish Screen/Passage USBR North Sacramento $395,000 $395,000 $10,688 Completed topographic survey.
Passage Valley . Also funded with 97-M02

1995-B17    Cosumnes Fleedptain Acquisition and Habitat Restoration The Nature Conservancy Eastside Delta $3,500,000 $3,500,000 $3,500,000 Propedles acquired 12/98.
Restoration Tributaries Completed

1998-B21 Anadromous Fish Passage at Clough Fish Screen/Passage DWR Butte Basin $1,280,000 $1,280,000 $0 Contract executed 7/1199. Site
Dam en Mill Creek problem~ resolved 5/00.
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Projec~ T~tle Category Applicant Gee Area Approved Funding Obligated Expended Status ~

1998-B22 Fish Passage Improvement Project at Fish Screen/Passage Tehama-Colusa Canal Author~ sacramento River $340,600 $340,600 $239,294 Field study completed. ~°3
the Red Bluff Diversion Dam ~LI

1998-B23 Steelhsad and Chinook Salmon Fish Fish Screen/Passape Natura~ Hedtage Institute et. el. Outside CALFED $178,200 $0 $0 Agreement sent 3116199.100%
Passage Barder Remedlation on the Region " . complete. Work performed without
Guedulupe River an executed contract.

1998-624 ACID Fish Passage and Fish Screen Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $860,000 $860,000 $839,484 Complete.
Improvement Project, Phase II, Fins. DIstdct
Design

1998-B25 Cosumnes R~ver Salmold Barrier Fish Screen/Pessage Foundation of~California Eastside Delta $t86,255 $188,255 $33,669 Permits submitted.
Program Fishery Tributaries

1998-626 Boeger Family Farm Fish screen Fish Screen/Passage Boeger Family Farms Sacramento River $139,500 $139,500 $0 Agreement being prepared.
Phase I1: Construction

t998-627 Hastings Tract Ftsh Screen Phase II: Fish Screen/Passage Hastings Island Land Company Sacramento-San $271,250 $0 $0 Agreement being prepared.
Construction Joaquin Delta

1998-628 City of Sacramento Rsh Screen Rsh Screen/Passage City of Sacramento Sacramento River $654,500 $0 $0 Agreement being prepared.
Replacement Project Phase 2 -                                                                                                                                                                                         ~
Design

1998-629 American Basin Fish Screen and Fish Screen/Passage Natomas Mutual Water Company Sacramento River $200,000 $200,000 $15,043 Agreement being prepared.
Habitat Improvement Project

~1998-630 San Joaquin Va~ey Seimonids in the Education DFG San Joaquin River $3,000 $0 $0 Executed 4/23/99. 50% complete.
Classroom Program Enhancement

1"998-B31 Traveling Film Festival/Heran Education tndependent Documentary Group Landscape $54,000 $54,000 $54,000 Exhibits in several locations have ~ ,~
Bocthh/ideo Archive occurred.

1998-632 Environmental Agriculture ¯ Education Committee for Sustainable Landscape $28,000 $28,000 $28,000 Two conferences held
Conferences and Fie~d Tours Agriculture

~
1998-633 Sacramento River, Headwaters to the Education Sacramento River Discovery Center Sacramento River $49,640 $49,640 $49,640 Bird monitoring program expanded

Ocean, Public Information and                                                                                                                                                                              �~
Educati~n

1998-634 Discover the Flyway F~ducafion Yolo Basin Foundation Sacramento-San $49,000 $49,000 $22,510 Expanded program by 2000
Joaquin Delta students per year. ~

1996-635 The Butte Creek Watershed Education CSU, Chico Butte Basin $33,000 $33,000 $8,425 Jnlttal workshop held. I
Educational Workshops and Field . ¯
Tours Sedes Ill

1998-636 Bay-Delta Environmental Restoration Education Water Education Foundafioh Landscape $40,000 $40,000 $32,206 23 reporters taken on tour¯
Educafion Program

1998-638 Water Hyacinth Education Program Education ’ Sacramento Regional County Sacramento-San $9,600 $9,600 $6,678 Flyer prepared.
Sanitation District Joaquin Delta

1998-639 Wa.ter Challenge 2010 Education San Francisco Bay Model Visitor Landscape $54,500 $64,500 $3,000 Executed 3/5/99.
Center, USACE

1998-640 Tusiumne River Natural Resources Education City of Modesto East San Joaquin $55,255 $55,255 $14,430 Design concept under refinement
Program

1999-B01 Battle Creek Salmon and Steeihead Fish Screen/Passage PG&E North Sacramento $28,000,000 $28,000,000 $1,381,771 Contract being prepered..Program
Restoration Project Valley ~ soperviser hired.

t 999-B02 Lower Butte Creek Project Phase tl Fish Scra’enlPassage Ducks Unlimited, Inc. Butte Basin $775,000 $750,000 $25,621 Contract being prepared. MOU
prepared.

1999-B03 ACID Fish Passage and Fish Screen Fish Screen/Passage Anderson-Cottonwood Irrigation Sacramento River $5,253,000 $5,100,219 $889,101 Project underway
Improvement Project, Phase III District

1999-B04 Merced River Salmon Habitat Habitat Restoration DWR East San Jsaquln $130,000 $0 $0 Contract being prepared.
Enhancement; Lower Stone

1999-B05 Merced River Salmon Habitat Habitat Restoration DWR East San Jsaqutn $1,586,350 $1,586,350 $2,157 Contract being prepared. Project
Enhancement; Ratztaff Reach underway.
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1999-B06 Assessment of Ecological and Human Environmental Water CSU, San Jose Landscape $3,800,000 $3,800,000 $48,903 Contract being prepared, C~
H̄ealth Impacts of Mercury In the Bay- Quality LU
Delta Watershed

1999-B07 Rsh Passage Improvement Project at Fish Screen/Passage. Tehama-Colusa Canal Authority Sacramento River $1,030,000 $1,030,000 " $8 Contract executed 3/10/00.
the Red Bluff Diversion £Pam

1999-B08 Improve Upstream Ladder & Barrier Fish Screen/Passage USFWS North Sacramento $1,713,3.02 $1,663,400 $8 Contract executed 3/2/00
Weir @Coleman Natal Fish Hatchery Valley
at Battle Creek

1999-B09 Development of Implementation Plan Habitat Restoration Surface Water Resources, inc. Feather River & $176,130 $0 $0 Contract being prepared.
for Lower Yuba River Anadromous Sutter Basin
Fish Habitat Restoration

1999-B10 Species & Community Profiles of the Environmental Water Fdends of S.F. Estuary Suisun Marsh/North $45,320 $0 $0 Contract being prepared.
SF Bay Area Wetlands Ecosystem Quality San Francisco Bay
Goals Project

1999-B11 South Nape River Tidal Slough & Habitat Resterattan City of Amedcan Canyon Suisun Marsh/Nodh $1,565,600 $0 $4,055 Contract being prepared.
Floodplain Restoration Project San Francisco Bay

1999-B12 Riparian Ccrridor Acquisition & Habitat Restoration USBLM Sacramento River $2,240,250 $1,409 $1,409 Contract being prepared.
Restoration Assessment

1999-B13 Understanding Tidal Marsh Habitat Restoration University of Washing~n Sacramento-San $1,073,513 $1,909 $1,909 Contract being prepared.
Restoration Processes & Patterns Joaquin Delta

1999-B14 Biological Ag Systems In Cotton- Watershed Management Sustainable Cotton Project Landscape $473,800 $0 $0 Contract being prepared.
BASIC-Reducing Synthetic Pesticides
& Fertilizers in the N. SJ Vly                                                                                                                                                                                             ~

t999-B15 Duncan/Long Canyon Paired - Watershed Management Placer Co Water Agency American River Basin $86,108 $1,454 $1,454 Contract being prepared. ~
Watershed Project

1999-B16 Determination of the Causes of Environmental Water DWR San Joaquin River $892,400 $1,868 $0 Contract being prepared,’
Dissolved Oxygen Depletion in the SJ Quality Subcontracts being prepared by ~
River DWR.

1999-B17 Dissolved Organic Carbon Release Environmental Water USGS Sacramento-San $1,434,449 $0 $0 Contract being prepared. ~
from Delta Wetlands, Part I Quality Joaquin Delta

~
1999-B18 Evaluation of Poteniial Impacts of Introduced & Undesirable DWR Sacramento-San $152,233 $1,487 $1,487 Contract being prepared. I

Chinese Mitten crab on Benthic Species Joaquin Delta I
Comm. In the Delta

1999-B19 Health Monitoring of Hatchery & Flsl~ USFWS San Joaquin River $38,996 $0 $0 Contract being prepared.
Natural Fall-run Chinook in SJ River Management/Hatchery

1999-B20 Sacramento River Discovery Center Education Sacramento River Discovery Center Landscape $39,552 $0 $0 Contract executed 4124100.

1999-S21 . Estuary Actio~ Challenge Education Earth Island Institute Landscape $51,500 $51,500 $12,313 Contract being prepared.
Environmental Education Project

1999-B22 Water Challenge 2010 Exhibit Educatlon USCOE Landscape $52,01~ $52,015 $3,000 Contract being prepared.

1999-S23 The Learning Watershed Project Education American River Watershed Institute American River Basin $56,907 $56,907 $0 Contract being prepared.

1999-B24 Traveling F=lm Festival Exhibit Education in.dependent Documentary Group Landscape $51,500 $51,500 $17,418 Contract being prepared.

1999-B25 River Studies Center Exhibits & Education SJ River Parkway & Conservation San Joaquin River $70,467 $88,415 $39,926 Contract being prepared.
Programs Trust

1999oB26 199912000 Bay-Delta Educalioo Education Water Education Foundation Landscape $33,269 $32,300 $0 Contract executed 12/30/99
Program

1999-B27 Watersh’ed Educational Training Education Colusa County RCD Landscape $13,390 $13,263 $2.802 Contract being prepared,

1999-B29 San Joaquin River Pilot Project Environmental Water    Friant Water Users Authority San J~aquin River $2,575,000 $2,575,000 $1,538,446 Contract executed.
Acquisition

Wednesday, June 28, 2000 Page 10 of 16



Project Title Category Applicant Gee Area Approved Funding Obligated Expended Status

1999-B30 Water Acquislt~on Emffronroantal Water Oakdale & S. San J~’aqutn 1.D. "East San Joaquln $3,090,000 $3,090,000 $3,007,~,88 Contract being prepared.
Acquisition LU

2000-B0’~ City of Reddiog Water Utmty Fish Fish Screen/Passage City of Redding, Dept of Public Sacraroe .rite River $510,262 $0 $0 Approved by Secretary
Screen RehabiltPation Works

20~)0-B02 Maxwell Irrigation District Tuttio Pump Fish Sc~ean/Passage Maxwell Irrigation District Sacraroanto River $440,737 $0 $0 Approved by Secretary
Relocation Project

2000-B03 Culture of Delta Smelt Phase II & I11 Fish UC Davis Landscape $576,229 $0 $0 Approved by Secretary
Management/Hatchery

2000-B04 Focused Action to Develop Habitat Restoration Natural Heritage Institute San Joaquin River $304,803 $0 $0 Approved by Secretary
" Ecologically-based Hydrologic Models

~d Water Management Strategies in
the San Joaquin Basin

2000-B~}5 Adaptive Reei-’l~roe Water Quality Environmental Water Grassland Water Distdct Sacramento River $671,900 $0 $0
Manageroent of Seasonal Wetlands Quality
in the Grassland Water District

20.00-B06 Biological Assessment of Green Fish UC Davis LandscaPe $211.164 $0 $0 Approved by Secretary
Sturgeon, Phase II Management/Hatchery

PROGRAM FISH PASSAGE PROGRAM Fish ScreentPassage Landscape $2,088,000 $0 $0

PROGRAM ENVIRONMENTAL WATER Environmental Water Landscape $9,835,000 $0 $0 ,
ACQUISITION PROGRAM Acquisition

PROGRAM BAY-DELTA EDUCA’~ION PROGRAM Education Landscape $34,007 $0 $0

PROGRAM SOUTH DELTA PLANNING Habitat Restoration Sacramento-San $1,000,000 $0 $0 Approved by Secretary
PROGRAM Jeaquin Delta

PROGRAM SCIENCE & MONITORING Science and Monitoring Landscape $7,400.000 $0 $0
PROGRAM Prograro

Suroroary for "Contracting Agency’ = USBR (79 detail records)

Sum $118,212,662 $85,415,155 $28,684,379

USCOE                                             .

1998-A01 Prospect Island Habitat Protection Habitat Restoration USCOE Sacramento-San $2.000.000 $2,000.565 $1,68g,000 Project complete.
Project Joaquin Delta

1999-A01 Inundation of a Section of the Yoio Habitat Restoration Natural Heritage Institute Sacraroento-San $820,679 $820,679 $12,226 Contract being prepared
Bypess to Reside Sacramento Jeaquio Delta
Splittail & Other Native Species

1999-A02    Prospect Island Manitoring Prelect Habitat Restoration DWR " Sacraroanto-San $915,000 $912,309 $2.949 Contract being prepared
Joaquin Delta

PROGRAM HASITAT RESTORATION/FLOOD Habitat Restoration Sacramento-San $379.321 $0 $12.000 Developing strategy. One Project
CONTROL BYPASSES PROGAM - Jeaquin Delta under this program select through

the current PSP. {99-A01)’

Suroroary for ’Contracting Agency’ = USCOE (4 detail records)

S ll nl
$4,115,ooo $3,733,553 $1,716,175

USJEP.4

1997-E01 " Watershed Plan (Big Chico Creek) Watershed Manageroent Big Chlco Creek Watershed Alliance Butte Basin $422,830 $422,830 $361,805 Project nearing completion.

t997-E02 Watershed Ranning (Deer Creek) Watershed Management Deer Creek Watershed Butte Basin $195,554 $196,554 $135.181 Project nearing completion.
Conservancy, CSU Chloe

1998-E01 Nape River Watershed Watershed Management Nape County Resource Suisun Marsh/North $252,000 $252,000 $252,000 Project nearing completion
Conservation District San Francisco Bay
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1998-E02 Schema Creek Watershed Watershed Management Bauthem Sonoma County Suisun Marsh/Nodh $302,000 $302,000 $168,419 Project continuing. Cont~r~uing
Resoume Conservation District San Francisco Bay "" studies

1998-E03 Regional Wetlands Goals Project Habitat Restoration San Francisco Estuary Institute Sulsun Mamh/North $76,000 $76,000 $76,000 Completed. Final report completed
San Francisco Bay

1998-E04 Petaluma River Watershed Watershed Management Southern Sonoma County Suisun Marsh/North $220,000 $220,000 $59,554 Coordinator reaching out to’
Restoration Program Resource Conservation Distdct San Francisco Bay landowners regarding erosion &

enimal wastes¯ Work continues on
Capri Creek as y,’otl as Creek Care
Guide.

¯ 1998-E05 Cottonwood Creek Watershed Group Watershed Management Cottonwood Creek Watershed Cottonwood Creek $161,000 $161,000 $48,025 Contract negotiations for mapping
Formation Group work nearing completion,Technical

Advisory & Watershed groups
prlodtizing rehab projects.

1998-E06 Battle Creek Watershed Stewardship Watershed Management Battle Creek Watershed Nodh Sacramento $145,000 $145,000 $17,287 First community meeting
Conservancy Valtsy conducted. Fire defense

improvement subcontacts needy
ccmpleted. Easement work
commenced.

1998-E07 Local Watershed Stewardship: Watershed Management Fdends of Carte Madera Creek Outside CALFED $47,500 $47,500 $41,626 Draft Fishery Resource conditions
Steelhead Trout Plan Watershed Region report completed & distributed for

review to Advisory Comm., NMFS,

~ BOR, ACOE, CFG..

t 998-E08 Cold Water Fisheries and Water Watershed Management City of San Jose Outside CALFED $200,000 $200,000 $0 EPA executed a cooperative
Quality Element Region agreement with NFWF in February

to manage these 14 watershed
projects. A NFWF subegreernant
is expected. Contract sent to
contractor 1 "ff29/99.

1998-E09 Merced River Corridor Restoration Watershed Management Stillwater Sciences & Merced Co. East San Joaquin $300,000 $300,000 $217,036 Project Team continued baseline
Plan evaluations, conducted m~eetings;

expanded outreach. Also
conducted second round of review
on draft report of oppodunities &
constraints.

1998-1::10 South Yuba River Coordinated Watershed Management DPR Feather River & $264,000 $264,000 $0 Preliminary private property survey
Watershed Management Plan Surfer Basin . results being reviewed. Staff held

four agency meetings & one
recreation carom, Meeling.

1998-E1 t Watershed Restoration Strategy for Watershed Management Yale Basin Foundation, lnc¯ Sacramento-San $244,188 $244,188 $118,028 Project ~Feem conducted three
the Yoto Bypass Joequin Delta stakeholder meetings, researched

funding for implementation, &
researched basin hydrology.

1998-E12 Proposei to Develop Local Watershed Watershed Management San Joaquin County Resource Eastslde Della $159,000 $159,000 " $122,177 Draft & final Issues & Opportunities
Stswardship Plan for the Lower Conservation District "1~rlbutaries paper completed. 4th & 5th public
Mokelumne River oulreach workshops completed.

Work under this grant nearing
completion.

t998-E13    Union School Slough Watershed Watershed Management National Audubon Society- Yale Basin $636,000 $636,000 $213,6~-3 Held restoration training workshops
improvement Program California for landowners. Planted native veg.

Around tailwater pond, began
implementation plane for new
teilwater ponds. Planted native veg
along irrigation canal.

1998-E14 Amedcan River Integrated Watershed Watershed Management Placer County Resoprca .American R~ver Basin $220,750 $220,750 $15,507 Interagency Watershed
Stewardship Strategy Conservation Distrtct Assessment group is reviewing

Plan objectives, key resources, and
GIS management’approaches.
Draft Watershed Assessment
Workplen completed.
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1998-E15 Sulphur Creek Coordinated Resource Watershed Management Sacramento Watersheds Action North Sacramento $23,828 $23,828 $7,800 CRMP continues Its monthly o3
Management Planning Group Group Valley meetings. Group has applied for C~

Conatata 2000 grant for restoratbn           LU
of Sutphur Creek.

1998-E16 Lower Putah Creek Watershed Watershed Management So~ano County, Department of Yolo Besln $100,500 $100,500 $898 3/20/00Recipient Agreement
Stewardship Program Environmental Management signed. Work is unde .w/ay.

1998-E17    Alhambra Creek Watershed CRMP Watershed Management Contra Costa Resource Sulaun Marsh/North $138,500 $138,500 $56,572 Watershed Plan objectives
Program Conservation Dlstdct San Francisco Bay approved by planning group.

Stream inventory data being
processed.

2000-E01 Last Chance Creek Watershed Watershed Management Feeth.er River Coord. Resource Feather River & $1,009,400 $0 $0 Approved by Secretary
Restoration Project-Ferds Meadow Mgmt-Plumas Corp Sutter Basin
Reach-Feather River Coordinated

¯Resource Management (FR-CRM)

2000-E02 Panoche/Silver Creek Watershed Watershed Management Wastside Resource Conservation West San Joaquin $873,440 $0 $0 Approved by Secretary
Management/Actlee Plan District

2000-E03 Cottonwood Creek Watershed Watershed Management Cottonwood Creek Watershed Cottonwood Creek $360,500 $0 $0 Approved by Secretary"
Monitoring and Assessment Group

2000-E04 Sonoma Creek Watershed Watershed Management Southern Sonor~a County Sulaun Marsh/North $438,923 $0 $0 Approved by Secretary
Conservancy Resource Conservation Dlatdct San Francisco Bay

2000-E05 Merced River Cordder Restoration Watershed Management St~lh~ator Sciences East San Joaquin $235,870 $0 $0 Approved by Secretary
Project Phase III

PROGRAM WATERSHED RESTORATION Watershed Management Landscape $0 $0 $0 ~O
PLANNING AND IMPLEMENTATION
PROGRAM                                                                                                                                                     ~

Summary for "Contracting Agency’ = USEPA (25 detail records) ~

Sum $7,027,783 $4,109,650 $1,911,557
~

USFWS �~

1 ~98-F01 Butte Creek V’~tershed Watershed Management CSU, Chico Butte Basin $261,300 $26!,300 $214,437 Executed.
I

1998-F02 Butte Creek Watershed Coordinator Watershed Management Butte Creek Watershed Butte Basin $41,445 .$41,445 $41,445 Contract executed.
Assistant Conservancy III

1998-F03 Butte Creek Acquisition and Riparian Habitat Restoration CSU, Chlco Butte Basin $125,000 $125,000 $0 Property acqulred 12/98 also
Restoration funded with 97-N06. Contract

executed 2/11/99

1998-F04 Lower Mill Creek Riparian Restoration Habitat Restoration Mill Cre~k Conear~ancy, The‘~ Butte Basin $30,000 $20,000 $0 Properly acquired 12198. Also
Nature Conservancy funded with 97-N08.

1998-F06 Tuotumne River Setback Levees and Habitat Restoration Tudeek Irrigation Distdct East San Joaquln $655,700 $655,700 $0 Also funded witl~ 97LM09. Design
Channel Restoration 90% complete.

"[998-F07 Gray, on River Ranch Perpetual Habilat Restoration East S~anlstaus RCD and Friends East San Joaquin $732,000 $732,000 $29,019 Perpetual Easement acquisition
Easement and Restoration of the Tuolumne complete.

1998-F08 Hill Slough West Habitat Habitat Restoration DFG Suisun Marsh/North $200,000 $200,(~00 $0 Completed RFP to hire consultant
Demonstratlon Project - Phase I San Prancisoo Bay . to do topographic surveys &

address hydrologic Issues.

1998-F09 Rhode Island Floodplain Habitat Restoration DFG Sacramento-Ban $25,000 $25,000 $2,000 Project complete. Waiting for final
Management and Habitat Joaquin Delta bill.
Raslorafion - Phase 1

1998-F11 Phase 3 - Merced River Satmon Habitat Restoration DFG East San Joaquin $2,433,759 $2,433,759 . $0 Project design, environmental dees
Habitat Enhancement in process.

1998-F12    Stone Lakes NWR Land Acqufsltions Habitat Restoration USFWS Sacrameeto-San $2,400,000 $2,400,000 $2,t22,500 Property acquired.
Joaqufn Delta
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1998-F13 Petatuma Marsh Expansion Project - Habitat Restoration Madn Audubon Scciety Sulsun Marsh/North $352,135 $352,135 $0 Restoratior~ agreement signed.
Matin Count’.,, San Francisco Bay

1998-F14 South Napa PJver Wetiands Habitat Restoration Nape County Land TrUst Sutsun Marsh/North $431,000 $431,000 $0 Coordinating w~th Flood Contro~
Acquisition and Restoration Program San Francisco Bay District regarding EIR for

acqu’tsttlon. Met with locals and
attended public hearing regarding
acqulsitions.Nogotiations still
underway.

1998-F15 Lower Clear Creek Floodway Habitat Restoration Western Shasta Resource North Sacramento $3,559,596 $3,559,596 $709,654 Environmental Doc complete,
Restoration Project - Phase 2 Conservation D[stffct Vatiey Restoration in progress.

t 998-F16 Fer~-Headreach Tidal Perennial Habitat Restoration Thomas Luckey (L & L Farms, LLC) Sacramento-son $425,000 $425,000 $425,000 Acquisition complete.
Aquatic and Shaded River Aquatic Joaquin Delta
Conservation Project

1998-F17 Bentcia Waterfront Marsh Habitat Restoration City of Benlcta Suisun Marsh/Nod;h $59,000 $59,000 $32,323 Contracts being executed with
Restoration - Phase I Son Francisco Bay consultants.

l"g98-F’/8 FIoedplainAcqulsttion, Manegement, Habitat Restoration The Nature Consorvancy, WCB, BaCramento River $1,000,000 $1,000,000 $1,000,000 Acquisition n egotiations unde~Nay.
and Monitoring on the Sacramento and others.
River

1998-F19 Cosumnes River Acquisition, Habitat Restoration The Nature Conservancy Eastside Delta $750,000 $750,000 $562 Acquisition negotiations underway.
Restoration Planning and Tributaries
Demonstration

1998-F20 Deer and Mill Creeks’Acquisition and Habitat Restoration The Nature Conservancy Butte Basin $1,000,000 $1,000,000 $0 Acquisition negotiations continuing.
Enhancement

1998-F21 _     Lower Sen Joaquln River Floodplain Habitat Restoration USFWS Son Joaquin River $1,100,000 $1,100,0(~0 $0 Funds t~ansferrad to USFWS, San
Protection and Restoration Project Luis NWR Complex.

Implementation begun. Appraisals
made and negotiations underway
to acquire

1998-F22 Biblog]cal Restoration and Monitoring Habitat Restoration CSU, Hayward Suisun Marsh/North $772,667 $772,667 $490,000 Restoration & Monitoring ongoing,
in the Suisun Marsh/North San San Francisco Bay
Francisco Bay Ecblog~cal Zone

t998-F23 South Nape River Tidal Slough arid Habitat Restoration City of Ameri~:an Canyon Suisun Marsh/Nodh $t,455,000 . $1,455,000 $85,000 Revised acquisition Appraisal
Floodplain Restoration Project San Francisco Bay Report sent to Realty for review on I

4115100. Acquisition nearly I
complete.

1998-F24 Butte Creek Ripedan Restoration Habitat Restoration CSU, Cblco Butte Basin $76,348 $76,348 $5,356 Planning and designing for
III

Demonstration restoration underway.

1999-F01 Restore Special Run Pco110 Reach ¯ Habitat Restoration Turiock Irrigation District East San Joaquin $165,000 $164,800 $0 Contract being prepared.
Construction to occurr Summer
2000.

1999-F02 Restore MJ Ruddy Reach Habitat Restoration Tudeck irrigation District East Ban Joaqutn $3,332,050 $3,332,050 $0 Conlract executed 4111/99.

1999-F03 Restore habitat on McCormack- Habitat Restoration The Nature Conservancy Sacramento-San $860,776 $860,778 $778 Contract being prepared.
Wtillamson levees Joaquin Delta

1999-F04 McCormack-Witiiamson Tract Habitat Restoration The Nature Conservancy Saoramento-son $5,356,000 $5,356,000 ~5,375,184 Property acquired 9/99. Meeting
Acquisition Jcaquln Delta regularly with North Delta

Improvement Group to determine
feasible solutions to flooding
problems.

1999-F05 Non-native Invesiye Species Advisory Introduced & Undesirable USFWS Landscape $50,000 $0 $0 Reviewing draft MOU and terms ~
Council Species reference.

1999-F06 Reducing Risk of lmpodation & Introduced & Undesirable UC Davis Landscape $105,466 " $0 $0 " Contract being prepared.
Distribution on Non-native Invaslve Species Agreement at final signature stag~o
Species Through Outreach &
Education

1999-F07 " Zebra Mussel Detection & Outreach Introduced & Undeslrabta DWR Landscape $100,000 $0 $0 Contract being prepared,
Project Species Cooperator reviewing ag~’eemeni.
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999-F08 Purple Loosestrife Prevention, Introduced & Undesirable DFA Landscape $201,306 $0 $67,010 Brochure complete, 25

Detection & Central in the Sac/SJ Specles presentations completa, training
ongoing, GIS map complete. "Delta & Associated Hydrotegic Units Project 33% complete.

999-F09 Intr~iuced Spadina Eradication Introduced & Undesirable California Conserv:a. tion Landscape $250,000 $250,000 $0 Contract signed, implementation

Project Spedes Conservancy begun.

1999-F10 Practical Guidebook to Prevent & Introduced & Undesirable SFEI Landscape $76,750 $0 $0 Contract being prepared. Scope of

Control for Non-natlve Invaslve Plants Species services being prepared.
in Shallow Water Habitats of the Bay-
Delta Ecosystem

999-F11 Effects of tntroduced Clams on the introduced &Undestrabie CSU, San Frandsco Landscape $100,490 $0 $0 Contract being prepared. Scope of
Food Supply of Bay-Delta Fishes Species services being prepared.

2000-F01 Tuolumne River Bobcat Flat Habitat Restoration Friends of the Tuolumne, Inc East San Joaquin $2,043,850 $0 $0 Draft contract under review.
Floodplain Acquisition

200(~-F02 Canal Ranch Habitat restoration Habitat Restoration DFG SacramentmSan $135,940 $0 $0 Draft contract under review.
Phase II Jobquin Delia

2000-F03 Floodplain Acquisition and Habitat Restoration The Nature Conservancy Sacramento River $534,570 $0 $0 Draft contract under review.
Subrea ch/Slte-Speciflc Management.
Planning on the Sacramento River
(Red Bluff to Colusa)

2000-F04 A Mechanistic Approach to Riparian Habitat Restoration Stillwater Sciences San Joaquin River $230,376 $0 $0 Draft contract under review.
Restoration - San Joaq,uin Basin,
Phase I & II

2000-F06 Liberty Island Acquisition and Habitat Restoration USFWS Secramenta-San $2,701,735 $0 $0 Approved by Secretary
Restoration Phase I Joaquin Delta

2000-F07 McCormack-Willlamsen Tract Phase Habitat Restoration DWR Sacramento-San $365,650 $0 $0 Contract being prepared.
11 Restoration Planning Joaquin Delta

2000-F08 McCormack-Williareson Tract Phase Habitat Restoration UC Davis Sacramento-San $572,886 $0 $0 Contract being prepared,
11 Monitoring Project Joaquln Delta

2000-F09 Treating B~tlast Water Discharges at Introduced & Undesirable San Francisco Estuary Institute Outside CALFED $122,014 $0 $0 Scope of servics being prepared
Existing Municipal Wastewater Species Region
Treatment Plants

2000-F10 Determining the.Biological, Physical Introduced & Undesirable San Francisco Estuary Institute Outside CALFED $387,183 $0 $0 Scope of services being prepared

and Chemical Characteristics of Species Region
Ballast Water Arriving in San
Francisco Bay

2000-F11 Arundo Donax Eradication and Introduced & Undesirable Sonoma Ecology Center Landscape $842,587 $0 $0 Scope of services being prepared=

" Conrdination Species

PROGRAM FLOODPLAIN Habitat Restoration Sacramento-San $17,495 $0 $0
RESTORATION/HABITAT Joaquin Delta
RESTORATION ON EXISTING -
CONSERVATION LANDS PROGRAM

PROGRAM NON-NATIVE INVASIVE SPECIES Introduced & Undesirable Landscape $365,988 $365,988 $96,503 Seven projects selected 99-F05-1
¯ " Strategis & tmplemen’[atien P~ans

PROGRAM                    Species                                                                                                                                   have completed po~cy review.
Deve~ep & admin agreen~ents.
Providing assist through ASET.
Develop. Issue paper on Chines
mitten crab, ballast ater, giant
salvinia, Arundo, & outreach.

Summary for ’Contracting Agency’ = USFWS (45 deta~ records)

Sum                                                  $36,803,064           $28,214,566           $10,696,771
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USGS

2000-G01 Dissolved Organic Carbon Release - Environmental Water    USGS Landscape $1,030,000 $0 ¯ $0 Approved by Secretary
Delta Wetlands Part 2 Quality

Summary for ’Contracting Agency’ = USGS (i detall record)

Sunl
$1,o3o, ooo $o $o

Summary for ’State/Fed/Stake’ = (277 detail m6ords)

Grand Totat                       I $250,484,990][ $I93,384,596I $79,066,116
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